Superfund Recéx -ds Center
SITE: T. f««sew Vvl Artq

BREAK: 7.4

OTHER: 665 163_

DATE: ' April 19, 1995

SUBJECT: . POLREP #3 . - REMOVAL ACTION
SITE NAME: TRANSFORMER DISPOSAL AREA SUPERFUND SITE
LOCATION: COVENTRY/WEST GREENWICH, RI
POLLUTANT: POLYCHLORINATED BIPHENYL (PCB)
OCCURRENCE DATE: DECEMBER 1991

MEDIA AFFECTED: SOIL

SEVERITY: . HIGH

CATEGORY : -~ INLAND/NONTRANSPORTATION
SOURCE/CAUSE:" - UNAUTHORIZED DISPOSAL

CERCLIS ID #: RID987492618

SITE ID NUMBER: ©Y2

REGION: I

0sC: PAUL R. GROULX

US ENVIRONMENTAL PROTECTION AGENCY
SITE EVALUATION & RESPONSE SECTION I
EMERGENCY PLANNING & RESPONSE BRANCH
LEXINGTON, MA 02173

(617) 860-4308

LATEST POLREP: ' September 16, 1994

I. Background:  (See POLREP #1 and #2)
II. -site Location and Description: (See POLREP #1)

III. Removal Action:

Throughout the course of site field activities detailed in this
section, the EPA OSC was in constant contact with the Rhode
Island Department of Environmental Management's (RIDEM)
de51gnated site representative. .

April 18, 1995 - All reports completed and distributed to.
approxiate State and Town representatives. Copies have also been
sent to abutters and to the property owner. : '

Project Closure letter has been 1ssued. Site files closed and
have been archlved.

- 0SC Report completed and distributed.
- The EPA ERCS prime contractors dHM Remediation

Corporation deliverable "Excavation Report" has been
recieved and distributed.
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IV. Financial:
-Estimated cost pending final invoicing by contractors.:

CEILING OBLIGATION - BALANCE

ERCS $300,000 $256,619 - $ 43,381
TAT . $ 88,000 : 25,662 $ 62,338
CONTINGENCY $ 82,000 $ 4,222 $ 77,778
INTRAMURAL $ 60,000 $ 60,000 $ 000000

TOTAL  $530,000 $346,503 .- $183,497
TOTAL PROJECT CEILING: $530,000 | | |
August 29, 1994 - Invoicé #1, #2, #3 and #4 certified for
$243,771.40. ' |
 V. Future Plans
None

CASE CLOSED.





